STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW.CIA 205

FOR THE MONTH OF  JuLy 2018

Date: July 31, 2016

CONTRACTOR: Ralph S. Inouye Co., Ltd.

ADDRESS: 500 Alakawa Street, #220E Contract No. 653433 —T
City, State Z2IP: Honolulu, Hawaii 96817 DAGS Job No. 12-10-0464
PROJECT TITLE: Kamamalu Building Improvements
CONTRACT HFO&ESPECHON BRANCH USE

[ T} SUBMITTAL REGISTER [ COMMENCEMENT REQIEREMENTS
Basic Contract Amount S 24 .890,000.00 DUE MONTHLY: [ o PROJECT SCHEDULE

[/ﬁJA:Lv REPORTS [’ PAYROLL AFFIDA

hMQNTHLY ESTIMATE CHECKLIST (v COMTRACT HUMSER
e

| WPPROJECT MAME AND LOCATION ALL SIGNATURES
{ ] AS NEED - WASTE REDUCTION FROGRESS REPORT

CHANGE ORDERS SPECIALTY [ MISG;
Total S 1,264,501.00 {1 AIR CONDITION #c.céPﬁTANcE. _f_1PAINT ACCEPTANCE _
Adjusted Contract Amount 5 26,154,501.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed o Date 5749% & 14,310,004.00 4549% $ 5§75,230.00 $ 14,885234.00
Retained REDUCED[X] 3 - b - S =
Amount Subject to Payment S 14,310,004.00 $ 575,230.00 S 14,885,234.00
Payments to Date $ 13,156,602.00 $ 364,398.00 $ 13,520,900.00
Payments Now Due % 1,153,502.00 $ 210,832.00 $ 1,364,334.00
Payment No. FINAL[ ] 17
C: err;:?;: :",',',’méf:::,::::g’,'g::.’f,ﬁd{,:'t .::m 2 A carify that the above bill 1s correct, just, that payment has not been recewed and
e i Ceete add.. d FOR BFFICE USE ONLY all payzell affidavits have been subimiiled, Bre cutrent, or proper deduclive gaclusions

[1 Pro]ect Acceptance Date hava been made to this request and least 0% of our workforce residas in Hawail [ ]

[ ]Project Completion Date As a preferred contractor, | have submitted afl apprenticeship approval
1 Computed ard Checked by forms.

AUG 1R 20
£ ...u"1-. Vided Project inspecior of m;mne-rl W o A “““—_m
RALPH 5. INOUYE CO., LTD.

AUG 1 ﬁ ‘\2%1‘5 Narne of Contractor
AW

Arma Engineer’Architect Dara

K Jifa—_ as 16 6 = Gl

Date

5 Approved / Bnnékmel or Dstnct Engineer Date By sigratura / Title

Tha Puthc Werks Adminestraior cerbfies that change orders have been issued and the work perfermed.

i m’- 0—9:'; AUG 1 7 2016 WES MIKUNI, CHIEF FINANCIAL OFFICER

State Public VW/arks Aglanstiotor Cate




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2016

CONTRACTOR: Ralph 5. Inouye Co., Ltd. Contract No.: 63433

PROJECT TITLE: Kamamalu Building Improvements DAGS Job No.: 12-10-0464
@ CONTRACT
o] LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
3 [PRIME CONTRACTOR  |TRADE NQ. AMOUNT| TODATE| CMPL % RETAINED

Ralph 5 Inouye Co, Lid General Contractor ABC-23456 $9.776.302] S64802969] 7061% 5% $345 148 A

SUB-;
NTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO _D_f\_'lE CMF'LI %) RETAINED
[ | Rambaud Electric , LLC Electrical C-27178 52,248,325 $899,320| 40.00% 5% $44,966
Continental Mechanical HVAC ABC-21734 §4,247,979| $3,313.424| 7B.00% 5% $165,671
Alakai Mechanical Corp, Piumbing ABC-7338 $556,186 5194 665] 3500% 5% $9,733
Honolulu Fire Protection Fire Protection C-27304 $603,210 $211,124] 3500% 5% $10,556
Concrete Coring Company  |Demolition / Hazmat C-22970 £854,700 $829,059| 97.00% 5% 841,452
Kone Inc. Elevalor C-11336 473,555 $47,356] 10.00% 5% 32,367
|Lamys Painting Untimied Painting C-28771 $313,937 $37,672| 12.00% 5% 51,863
Istand Flooring Co.. Inc Carpet / VCT Flacring C-04961 5250.,850 $57.882) 23.07% 5% $2,894
Tilecraft, Inc Tite C-17712 5544 549 i 50 0.00% 5% $0
Eagle Interiors, Inc. Drywall, Ceiling. Plaster  |C-26022 $2,127,038| S51,020,978| 48.00% 5% $51.048
Island Screen Inc. Glazing C-13785 $1,166,010 50 0.00% 5% $0
Haas Insutation Acoustical & Insulation C-19954 $339,500 5152.775] 45.00% 5% $7.638
International Roofing Roofing BC-18286 $236,850 5106 583| 4500% 5% $5,329
Honolulu Painting Co , Ltd Waterprocfing C-8 $114.528 $51,538| 45 00% 5% $2 576
Federal Welding Structural Steel C-19042 5$745,616 $484,650| 6500% 5% 524,232
Commercial Shelving, Inc Exterior Sun Shades BC-7085 $2590,865 50| 000% 5% 50
#OIVID! 5% 50
#DIVIO! 5% 50
#OIVIO! 5% 50

Total Retained from Subs $15,113,698| §7.407,035 $370,345(B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $715,493]

| certify that the above retentions are correct for this request.

Checked/Verified by

RALPH S INOUYE CO., LTD

Name of Contractor ﬂ

Initial - Project Inspecior or Engineer
R eltln

By Signature ) Date

market value of pledged bonds § 922,451
NOTE: 110% of total retainage _$  (818,675)
Columnar totals shall be equal in dollar value to that on excess (shortage) of pledged bonds $ 103,776

the Monthly Estimate Sheet



OPW-CIA 7/08

_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2016

CONTRACTOR: Ralph 8. Inouye Co., Ltd. Contract No.: 63433

PROJECT TITLE: Kamamalu Building knprovements DAGS Job No.; 12-10-0464
] CHANGE]
& ORDER
o] LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT|
O |PRIME CONTRAGTOR  |TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED

Ralph S Inouye Co , Lid General Contractor ABC-23456 $641,908  §178,291| 27.78% 5% $8.914|A

CHANGE
ORDER SUB
LICENS CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NQ. AMOUNT] TO DATE CIVEI_. % RETAINED
Alakai Mechanical Corp Piumbing ABC-7338 $13,005 $13.005| 100 00% 5% $650
Concrete Coring Company  [Demolition | Hazmat C-22970 $157.335 $157,335| 100,00% 5% 57,866
Rambaud Electric Electrica C-27178 540,866 $40.896] 100.00% 5% $2,044
Federal Welding Structural Stea! C-19942 586,531 $86,531) 100.00% 5% $4,326
Island Flooring Co.. Inc Carpet / VCT Flooring C-D4961 $98,527 $59,116| 60.00% 5% 52,855
Eagle interiors, tnc Drywall. Ceiling, Plaster |C-26022 $40,833 $10,208| 25 00% 5% 3510
Kone Inc Eievator C-11336 £72,457 $7,246| 1000% 5% $362
Conlinental Mechanical HVAC ABC-21734 $113,009 $22.602{ 2000% 5% 51,130
ROIVIDY 5% $0
#DIVIO! 5% S50
#DIVID 5% $0
#DIV/O! 5% 50
#DIVi0I 5% $0
#OHVIO! 5% 50
RDIVIO! 5% 50
#DIVID! 5% 50
#DIVI0| 5% 50
#DIV/O| 5% 50
Total Retained from Subs $622,593 $396,939 519,843|B
o ) o ) ) N 51,264,501 $575.230
Illlllllll==l==III:ll:lll:llll:l!:lll:ll: ll:ll:l::lllll
L_lCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $28,757]

| certify that the above retentions are correct for this request.

RALPH S INOUYE CO.LTD

Name of Contractor

e —

(¥t

By Signature

NOTE

g

Columnar totals shall be equal in deflar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by

AL

Initial - Project Inspector or Engineer



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 17

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KAMAMALU BUILDING - RENOVATION

BILLING MONTH: July-16 DAGS JOB NO.: 1 2-10-0464 CONTRACT NO.: 63433
CONTRACTOR: INOUYE, RALPH S. CO., LTD
VENDOR CODE: 7422000
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
2 Bla- 449 153 501 00 $1,153 50200
Totals: $1,153,502.00 $1,153,502.00
Change Order Payment Suffix: 3
Suffix Fund bol Amount Earned Retainage Amount Due
03 B12-449M $210,832.00 £0.00 $210,832.00
Totals: $210,832.00 $210,832.00

Grand Total: $1,364,334.00 $1,364,334.00

Yo
Verified B

(This Section for Administrative Services Office Use Only)

Vendor Code 7422000
Cost Code 3A1
@ E G E I, v E P. Voucher No. ‘&Q‘RDN?’_’
m ) 5 22
! D Verified By ]?h/
' AUG 17 208 =
- |
DAGS PUBLIC WOKRS DIy

STAFF SERVICES OFFICE




